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10/20/18 Statement of Ongoing Contracts as of 10/30/18

05District

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-47.0/58

Fed Aid

20.20.201

130

HM

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FRON 2.5 MILES NORTH OF THE

SAN LUIS OBISPO COUNTY LINE TO 0.6

MILE SOUTH OF MALPASO CREEK

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

IN MONTEREY COUNTY FROM WILLOW CREEK

BRIDGE TO GARRAPATA CREEK  BRIDGE

MON CNTY NEAR BIG SUR, LUCID TO

PFEIFFER CANYON. REMOVE SLIDE

MATERIAL, REBUILD EMBANKMENT/DRAINAGE

SYSTEM,RESTORE ROADWAYDIRS EFA

IN MONTEREY COUNTY ON RT 1 NEAR BIG

CREEK REPAIR ROCK FALL BARRIER,

RECONSTRUCT MBGRAND REPAIR ROADWAY

DIRS EFA 05A1971

BIG SUR, REMOVE SLIDE MATERIAL,

REPAIR EMBANKMENTS, TEMP TRAFFIC

CONTROL AS NEEDED  DIRS EFA 05A1983

Description 

CULVERT REHABILITATION

REMOVE SLIDE MAT, INSTALL ROCK NETS

POLYESTER CONCRETE OVERLAY,

REMOVE SLIDE MATERIAL AND RESTORE

ROADWAY

REPAIR ROCK FALL BARRIER, REPAIR

ROADWAY

REMOVE SLIDE MATERIAL/REPAIR

EMBANKMENTS

Type Of Work

SERAFIX ENGINEERING

CONTRACTORS, INC.

JOHN MADONNA CONSTRUCTION CO

INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

CALPORTLAND CONSTRUCTION CO

DON CHAPIN COMPANY INC

GRANITE ROCK COMPANY

Contractor

SAN RAMON  CA 94583

SAN LUIS OBISPO, CA  93403

BENICIA  CA 94510

SANTA MARIA, CA  93456

SALINAS, CA  93907

WATSONVILLE CA 95077

(925)552-8253

 

(707)746-8028

 

 

 

SILVA, RICK

TYLER LAVERING

SILVA, RICK

GARCIA, SANTIAGO

DUSSELL, PATRICK

Resident
Engineer

 

(805)927-4559

(831)375-1621

(805)927-4559

(831)455-5466

(831)663-8966

 $3,047,797

 $83,985,000

 $2,938,921

 $5,485,000

 $585,000

 $2,485,000

Bid + CCOs

 $0

 $65,458,121

 $1,807,951

 $5,108,853

 $420,908

 $2,135,755

Comp To  date

 $0

 $0

 $189,961

 $0

 $0

 $0

This Month

10/02/18

01/15/17

04/12/18

03/17/17

02/10/17

03/03/17

Awarded

10/25/18

01/19/17

05/16/18

03/17/17

02/10/17

03/03/17

Approved

12/31/18

01/02/19

10/30/18

12/27/17

09/02/18

Est Comp

 0%

 46%

 63%

 100%

 100%

 100%

%Time

 0%

 78%

 61%

 93%

 100%

 86%

% Work 

 

 

 

 

 

OVER RUN

Message

05-1F0804

05-1H7804

05-1H6604

05-1J3404

05-1J1104

05-1J3204

Contract 

B1ST-P001-(643)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON COURT, SUITE 25

PO BOX 5310

2990 BAY VISTA COURT, SUITE D

1625 E DONOVAN RD

560 CRAZY HORSE CANYON RD

PO BOX 50001

775 ARLINTON ST

1529 SALINAS HWY

775 ARLINGTON ST

8115 PRUNEDALE NORTH

RD

8115 PRUNEDALE NORTH

RD

CAMBRIA, CA 93428

MONTEREY, CA 93940

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/18 Statement of Ongoing Contracts as of 10/30/18

05District

05-MON-1-72.2/81.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-32.0/101.4

Fed Aid

HA25

HB1

HB4N

HA21

HM

Pgm Code

IN MONTEREY COUNTY ON ROUTES 1 & 68

AT VARIOUS LOCATIONS

IN MONTEREY COUNTY, JUST EAST OF

PIEDMONT AVENUE TO WEST OF THE JCT

RTE 001/068

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

ON ROUTE 68 IN MONTEREY COUNTY

BETWEEN THE 1/68 NORTH JUNCTION AND

SPRECKELS BOULEVARD (KP 6.4/29.1)

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN MONTEREY AND SAN BENITO COUNTIES

FROM ROUTE 101/198 SEPARATION TO THE

SANTA CLARA COUNTY LINE

Description 

ROADSIDE SAFETY IMPROVEMENTS

CENTERLINE RUMBLE STRIP & OGAC

OVERLAY WITH BONDED WEARING COURSE

INSTALL TRAFFIC MANAGEMENT SYSTEM

BRIDGE WIDENING

REPLACE EXISTING STRIPE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

VIKING CONSTRUCTION COMPANY

SAFETY STRIPING SERVICE, INC.

Contractor

WATSONVILLE  CA 95076

SANTA CLARA  CA 95050

EUREKA  CA 95502

RIVERSIDE  CA 92504

RANCHO CORDOVA  CA 95741

GOSHEN CA 93227

(831)763-6100

(408)327-7013

(707)443-6371

(951)710-1000

(916)852-5530

(559)651-1022

DEVIN PORR

TYLER LAVERING

TYLER LAVERING

FARSHAD KESHAVARZI

TYLER LAVERING

BERTHA ROMAN

Resident
Engineer

(831)427-4706

(831)375-1621

(831)375-1621

(831)588-1439

(831)375-7804

(831)427-4706

 $2,913,129

 $3,086,885

 $3,772,472

 $1,576,067

 $18,428,871

 $3,041,064

Bid + CCOs

 $2,528,726

 $2,605,444

 $3,699,942

 $703,120

 $16,804,025

 $2,951,315

Comp To  date

 $363,514

 $257,381

 $0

 $0

 $536,116

 $0

This Month

03/29/18

02/13/18

02/01/18

02/14/18

01/22/16

02/22/18

Awarded

04/20/18

03/12/18

02/22/18

03/05/18

02/12/16

03/09/18

Approved

12/03/18

10/20/18

10/05/18

11/28/18

02/13/20

10/01/18

Est Comp

 31%

 100%

 84%

 72%

 59%

 100%

%Time

 86%

 82%

 93%

 45%

 91%

 100%

% Work 

 

 

 

SUSPENDED

 

OVER RUN

Message

05-1C9904

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1J7204

Contract 

ACNH-X053-(030)E

SNHG-P068-(026)E

  

ACNH-P068-(025)E

NHP-P068-(024)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

715 COMSTOCK STREET

PO BOX 1006

5942 ACORN ST.

PO BOX 1508

6868 AVENUE 305

140 DUBOIS ST, SUITE

E

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

140 DUBOIS ST. SUITE

E

SANTA CRUZ, CA 95060

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93640

SANTA CRUZ, CA 95060

Accepted

10/01/18

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

05District

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

05-SB-1-/19.3

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

Fed Aid

HB1

HM

HA22

HE11

HA25

Pgm Code

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

IN MONTEREY, SANTA CRUZ AND SAN

BENITO COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT CASTROVILLE

FROM ROUTE 1/156 SEPARATION TO ROUTE

156/183 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR

LOMPOC FROM LAS CRUCES SEPARATION TO

ROUTE 246

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

Description 

LANDSCAPE MITIGATION

UPGRADE SIGNS

AC OVERLAY-RHMA (TYPE G)

PAVEMENT PRESERVATION

RECONSTRUCT INTERCHANGES (2) AND

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

JJ NGUYEN, INC.

HIGHWAY SPECIALTY COMPANY INC

GRANITE ROCK COMPANY

CALPORTLAND CONSTRUCTION

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SAN JOSE  CA 95127

PALO CERDO  CA 96073

SAN JOSE  CA 95138

SANTA MARIA  CA 93454

SYLMAR  CA 91342

SANTA BARBARA  CA 93111

(408)259-7982

(530)949-5631

(408)574-1400

(805)345-3581

(818)362-9200

(805)964-9951

SANTIAGO GARCIA

BEACH, KATIE

FARSHAD KESHAVARZI

MURDOCK, KEVIN

KLINE, JASON

CURTIS JOHNSON

Resident
Engineer

(831)455-5466

(831)455-5707

(831)588-1439

(805)441-8439

(805)698-2393

(805)684-0015

 $2,459,538

 $699,987

 $1,884,156

 $15,824,033

 $55,826,801

 $2,068,724

Bid + CCOs

 $1,596,935

 $3,750

 $838,095

 $12,725,063

 $33,103,532

 $2,123,572

Comp To  date

 $24,239

 $0

 $834,685

 $778,003

 $1,485,733

 $34,602

This Month

04/04/17

04/06/18

03/12/18

04/05/18

06/20/16

08/17/17

Awarded

04/26/17

05/16/18

04/03/18

04/25/18

07/15/16

08/29/17

Approved

03/05/19

11/16/18

12/17/18

01/15/19

12/03/19

07/10/19

Est Comp

 76%

 41%

 24%

 61%

 38%

 54%

%Time

 65%

 1%

 43%

 80%

 59%

 97%

% Work 

 

 

 

 

 

 

Message

05-0161H4

05-1G9104

05-1J2804

05-1F7104

05-4482U4

05-1C9704

Contract 

ACNH-Q101-(311)E

SSTG-000C-(471)E

ACNH-P156-(022)E

ACNH-P001-(632)E

NHP-Q101-(290)E

ACNH-Q101-(319)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3172 SALEM DR

PO BOX 141

5225 HELLYER AVE STE 220

1625 E DONOVAN RD

13170 TELFAIR AVE

5335 DEBBIE RD

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS ST SUITE E

8115 PRUNEDALE NORTH

ROAD

2053 PREISKER LANE,

SUITE E

3561 FOOTHILL RD

CARPINTERIA

CONSTRUCTION

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA MARIA, CA 93454

CARPINTERIA, CA 93013

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

05District

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-634.0/63.4

05-SB-101-/13.5

05-SB-135-/1

05-SB-144-/0

Fed Aid

20.20.201

130

HA22

20.20.201

130

20.20.201

130

HA22

20.201201

130

Pgm Code

NORTH BOUND SR-101 PM20.0/20.2 AT

TURNPIKEOFF/ON RAMP. REMOVE DAMAGED

HMA PAVING REPAIR PAVING/DI SYSTEM

DIRS EFA 05A2058

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

ON RTE 101 IN SB COUNTY NEAR 101/154

NORTHSEPARATION. EXCAVATE & REBUILD

EMBANKMENT,RESTORE STRUCTUAL

SEC.,PLACE HMA & MBGR. DIRS 

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

IN SANTA BARBARA COUNTY AT LOS ALAMOS

FROM 0.1 MILE SOUTH OF ROUTE 101/135

SEPARATION TO 0.3  MILE NORTH OF DEN

STREET

SR 144, 150 & 192 IN CITY OF

MONTECITO. REMOVE DEBRIS FLOW

MATERIAL,REPAIR/REPLACEDAMAGED

HIGHWAY FACILITIES DIRS EFA 05A2055

Description 

REMOVE/REPAIR PAVING & DI SYSTEM

LANDSCAPE MITIGATION

REPAIR EMBANKMENT & RESTORE DAMAGED

ROADWY

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

PAVEMENT PRESERVATION

REPAIR DAMAGED HW FACILITIES

Type Of Work

GRANITE CONSTRUCTION COMPANY

CCFG CONSTRUCTION

CALPORTLAND CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

Contractor

WATSONVILLE, CA 95076

SONORA  CA 95370

SANTA MARIA, CA 93454

WATSONVILLE, CA  93013

SANTA BARBARA  CA 93111

SANTA MARIA, CA  93456

 

(209)743-4911

 

 

(805)964-9951

 

BRANDT, ANDREW

CURTIS JOHNSON

BALLENTINE, DAVID

KLINE, JASON

BENNETZEN, LILIAN

BRANDT, ANDREW

Resident
Engineer

(805)692-6762

(805)748-5218

(805)688-5920

(805)684-0015

(805)441-6935

(805)692-6762

 $485,000

 $487,433

 $293,000

 $25,985,000

 $993,167

 $5,985,000

Bid + CCOs

 $16,591

 $383,373

 $258,517

 $15,038,270

 $966,458

 $3,332,171

Comp To  date

 $0

 $2,190

 $0

 $0

 $0

 $0

This Month

12/16/17

02/16/18

06/04/18

01/09/18

03/29/18

01/09/18

Awarded

12/18/17

04/03/18

06/05/18

01/11/18

04/20/18

01/11/18

Approved

12/28/18

10/17/21

10/15/18

12/20/18

09/27/18

12/28/18

Est Comp

 100%

 0%

 100%

 100%

 100%

 100%

%Time

 87%

 0%

 100%

 58%

 100%

 99%

% Work 

SUSPENDED

PLANT EST

SATIS

COMPLETED

OVER RUN

COMPLETED

 

Message

05-1J6204

05-0G0714

05-1K2204

05-1J6304

05-1G5604

05-1J6404

Contract 

  

  

  

  

ACST-P135-(008)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

393 MORNING STAR DR

1625 EAST DONAVAN ROAD

585 WEST BEACH STREET

5335 DEBBIE RD

1625 E DONOVAN RD

35 S LA PATERA LANE

STE E

3690 SANTA CLAUS LN.

270 EAST HWY 246 UNIT

203, MB #10

3690 SANTA CLAUS LANE

2053 PREISKER LANE,

SUITE E

35 S LA PATERA LANE

STE E

GOLETA, CA 93117

CARPINTERIA, CA 93014

BUELLTON, CA 93427

CARPINTERIA, CA 93013

SANTA MARIA, CA 93454

GOLETA, CA 93117

Accepted

10/18/18

09/27/18

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

05District

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SBT-25-270.0/28

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HB1

20.20.201

130

20.201201

130

Pgm Code

SB COUNTY IN/NEAR STA BARBARA,

MONTECITO &CARPINTERIA.

REPLACE/REPAIR 5 BRIDGES: 51-0108,

51-0109, 51-0110, 51-0111 & 51-0112

DIR'

SB CNTY NEAR CARPINTERIA AT ARROYO

PARIDA BRIDGE 51-0113. REPLACE

BRIDGE, CONSTRUCT DRAINAGE SYSTEMS &

RESTORE ROADWAY DIRS EFA 05

ON ROUTE 25 IN SAN BENITO COUNTY 3.0

MILES SOUTH OF SAN BENITO RIVER

BRIDGE. REPAIR/REPLACE FAILING

CULVERTS/RESTORE FACILTIESDIR 

IN SANTA CRUZ CO ON RTE 1 FM 0.1 MI S

OF LARKIN VALLEY RD TO RTE 1/17 SEP,

AND ON RTE 17 FROM 0.1 SOUTH OF 1/17

SEP TO 0.1 MI N OF

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

Description 

REPLACE 5 BRIDGES & 3 BRIDGE RAILS

REPLACE BRIDGE,CONSTRUCT

DRAIN,RESTORE RDW

REPAIR/RESTORE FAILING CULVERTS

ROADSIDE SAFETY IMPROVEMENTS

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

Type Of Work

SECURIY PAVING COMPANY INC

LASH CONSTRUCTION INC

PRECISION GRADE INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

Contractor

SYLMAR, CA  91342

SANTA BARBARA, CA  93140

SAN JUAN BAUTISTA, CA

95045

SANTA CLARA CA 95054

WATSONVILLE, CA  95076

ALAMO, CA  94507

 

(805)963-3553

 

(408)327-7000

 

 

BRANDT,

ANDREW/MOUSAVIAN,

RUSSELL

BRANDT,ANDREW/MORTENSE

N,MICHAEL

WILSON, JENNIFER

DEVIN PORR

BEACH, KATIE

BEACH, KATIE

Resident
Engineer

(805)692-6762

(805)692-6759

(831)427-4706

(831)427-4706

(831)455-5707

(831)427-4706

 $19,985,000

 $9,976,000

 $299,000

 $1,596,180

 $7,985,000

 $4,320,000

Bid + CCOs

 $2,555,550

 $211,866

 $0

 $1,427,226

 $7,438,902

 $2,920,854

Comp To  date

 $0

 $0

 $0

 $46,019

 $0

 $0

This Month

01/09/18

02/20/18

06/05/18

08/17/17

01/24/17

09/06/17

Awarded

02/06/18

02/27/18

06/20/18

09/07/17

01/24/17

09/06/17

Approved

02/25/19

12/31/18

09/28/18

12/03/18

10/30/18

10/30/18

Est Comp

 100%

 18%

 0%

 54%

 100%

 100%

%Time

 13%

 2%

 0%

 88%

 93%

 68%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

05-1J6604

05-1J6704

05-1K2004

05-1C1004

05-1H7904

05-1J4004

Contract 

  

  

  

CNHP-X087-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

PO BOX 4640

PO BOX 90

715 COMSTOCK STREET

580 WEST BEACH STREET

333 CAMILLE AVE

35 S LA PATERA LN STE

E

35 S LA PATERA LANE

#E

140 DUBOIS STREET STE

E

140 DUBOIS STREET,

SUITE E

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

GOLETA, CA 93117

GOLETA, CA 93117

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-9-/0

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-3.0/3.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HB1

HB1

Pgm Code

AT VARIOUS LOCATIONS ON HIGHWAYS 009

AND 236 TO REPAIR FAILED DRAINAGE AND

RESTORE ROADWAY.  DIRS EFA 05A2100

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

HWY 17 VINE HILL SANTA CRUZ COUNTY

REMOVE/HAUL OFF SLIDE

MATERIAL,STABILIZE SLOPE,RESTORE ROCK

NETS, TEMP TRAFFIC CONTDIRS EFA 05A

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

IN SANTA CRUZ AND SAN BENITO

COUNTIES NEAR WATSONVILLE FROM 0.4

MILE EAST OF LAKEVIEW ROAD TO SCHOOL

ROAD

NEAR WATSONVILLE FROM 0.3 MI WEST TO

0.2 MI EAST OF CARLTON ROAD.

Description 

REPAIR DRAINAGE & RESTORE ROADWAY

STORM WATER MITIGATION

REMOVE SLIDE MATERIAL,STABILIZE

SLOPE

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

OPEN GRADE OVERLAY AND MBGR UPGRADE

REALIGN CARLTON ROAD, CONSTRUCT NEW

Type Of Work

PRECISION GRADE INC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

SAN JUAN BAUTISTA, CA

95045

SAN JOSE, CA 95138

WATSONVILLE, CA  95077-5007

PASO ROBLES CA 93446-7199

SAN JOSE, CA 95138

SAN JOSE  CA 95138

 

(408)574-1400

 

 

(408)574-1400

(408)574-1400

BEACH, KATIE

BERTHA ROMAN

PORR, DEVIN

PORR, DEVIN

BEACH KATIE

KATIE BEACH

Resident
Engineer

(831)427-4706

(831)427-4706

(805)427-4706

(831)427-4706

(831)427-4706

(831)455-5707

 $299,000

 $5,823,441

 $1,485,000

 $5,333,509

 $4,069,295

 $2,318,291

Bid + CCOs

 $44,868

 $5,378,985

 $1,077,730

 $3,728,665

 $4,137,311

 $810,212

Comp To  date

 $0

 $14,747

 $0

 $0

 $14,682

 $790,112

This Month

06/01/18

09/30/16

01/23/17

02/17/17

05/16/17

06/22/18

Awarded

06/04/18

10/28/16

01/27/17

02/17/17

06/09/17

07/13/18

Approved

11/30/18

06/10/19

08/01/18

10/30/18

10/30/18

12/26/18

Est Comp

 28%

 26%

 100%

 100%

 100%

 92%

%Time

 15%

 89%

 73%

 70%

 99%

 35%

% Work 

 

 

SUSPENDED

OVER RUN

OVER RUN

 

Message

05-1K1704

05-0Q6004

05-1J0804

05-1J1204

05-1F0304

05-1F3504

Contract 

  

ACNH-PP01-(112)E

  

  

HSST-S129-(017)E

HSST-S129-(018)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 90

5225 HELLYER AVENUE, STE 220

PO BOX 50001

2121 ARDMORE RD

5225 HELLYER AVENUE, STE 220

5225 HELLYER AVE STE 220

140 DUBOIS ST STE E

140 DUBOIS ST #E

140 DUBOIS STREET STE

E

140 DUBOIS ST STE E

140 DUBOIS ST STE E

140 DUBOIS ST, SUITE

E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-129-9.5/10

05-SLO-1-34.5/44.4

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

Fed Aid

HB1

HA22

HA42

20.20.201

130

HM3

HM

Pgm Code

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SAN LUIS OBISPO COUNTY AT AND NEAR

CAYUCOS FROM OLD CREEK BRIDGE TO 0.3

MILE NORTH OF HARMONY VALLEY ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON, FROM

PIEDRAS BLANCAS LIGHTHOUSE ROAD TO

ARROYO DE LA CRUZ BRIDGE.

IN SB & SLO COUNTIES AT VARIOUS

LOCATIONS ON ROUTES 001,101,135,166 &

246. REPAIR DRAINAGE FACILITIES DIRS

EFA 05A2097

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND__

NEAR ATASCADERO FROM 0.2 MILES SOUTH

OF LOS ALTOS ROAD TO EL CAMINO REAL

Description 

CURVE REALIGNMENT

PAVEMENT PRESERVATION

LANDSCAPE PLANTING AND WETLAND

REPAIR DRAINAGE FACILITES

TREAT BRIDGE DECK/REPLACE SEALS

AC OVERLAY-RHMA (OPEN GRADED)

Type Of Work

GRANITE ROCK COMPANY

CALPORTLAND COMPANY

EMPIRE LANDSCAPING INC

SOUZA CONSTRUCTION INC

STOUDENMIRE CORPORATION

CALPORTLAND CONSTRUCTION

Contractor

SAN JOSE, CA 95138

SANTA MARIA  CA 93454

DAVIS  CA 95616

SAN LUIS OBISPO, CA 93403

ATASCADERO CA 93422

SANTA MARIA  CA 93456

(408)574-1400

(805)345-3581

(530)400-3943

 

(805)461-1454

(805)345-3581

ROMAN, BERTHA

SILVA,RICK

MURDOCK, KEVIN

LILIAN BENNETZEN

SILVA, RICK

Resident
Engineer

(831)455-5707

 

(805)471-2102

(805)922-1611

(805)748-6733

(805)471-2102

 $5,164,554

 $9,998,955

 $2,187,135

 $299,000

 $1,185,109

 $3,853,816

Bid + CCOs

 $5,006,999

 $0

 $799,228

 $39,434

 $1,125

 $2,156,733

Comp To  date

 $0

 $0

 $518,634

 $0

 $0

 $1,528,505

This Month

07/21/15

09/27/18

06/11/18

06/05/18

04/12/16

02/22/18

Awarded

08/07/15

10/22/18

06/28/18

06/16/18

05/02/16

03/19/18

Approved

07/19/18

03/27/22

12/11/18

01/10/17

12/03/18

Est Comp

 100%

 0%

 31%

 20%

 19%

 57%

%Time

 100%

 0%

 37%

 13%

 0%

 56%

% Work 

 

 

 

 

 

 

Message

05-0T5404

05-1G1404

05-492824

05-1K1804

05-1G3504

05-1J2604

Contract 

HSST-PG  -(129) 

B1ST-P001-(642)E

ACST-S001-(638)E

  

  

  

6E--()

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE, STE 220

1625 E DONOVAN ROAD

PO BOX 35

PO BOX 3810

1680 EL CAMINO REAL SUITE 4

P.O. BOX 1280

140 DUBOIS STREET,

SUITE E

775 ARLINGTON ST.

2053 PREISKER LANE

STE E

2053 PREISKER LANE,

SUITE E

775 ARLINGTON ST.

SANTA CRUZ, CA 95060

CAMBRIA, CA 93428

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

CAMBRAI, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SLO-41-/0

05-SLO-46-32.2/37.2

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-46.0/50.7

05-SLO-101-50.7/58.8

Fed Aid

HM

HE13

HM

HM

Pgm Code

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESSO ROAD ______

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 6

MILE EAST OF SANTA MARGARITA FROM

ROUTE 229 TO NAVAJO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AND TEMPLETON FROM TRAFFIC

WAY UNDERCROSSING TO  VINEYARD DRIVE

OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM VINEYARD DRIVE

OVERCROSSING TO NORTH PASO ROBLES

OVERHEAD

Description 

SEAL BRIDGE DECK WITH METHACRYLATE

HMA OVERLAY RHMA-G (BWC)

CONVERT TO 4-LANE EXPRESSWAY

RHMA (TYPE G) OVERLAY

RESURFACE ROADBED WITH RHMA-O

MILL AND OVERLAY WITH RUBBERIZED

Type Of Work

STOUDENMIRE CORPORATION

GRIFFITH COMPANY

BROSAMER & WALL, INC

PAPICH CONSTRUCTION CO., INC.

PAPICH CONSTRUCTION CO., INC.

PAPICH CONSTRUCTION CO., INC.

Contractor

ATASCADERO, CA 93422

BAKERSFIELD  CA 93308

WALNUT CREEK, CA 94596

ARROYO GRANDE, CA 93420

ARROYO GRANDE, CA 93420

ARROYO GRANDE, CA 93420

(805)461-1454

(661)392-6640

(925)932-7900

(805)473-3016

(805)473-3016

(805)473-3000

DEANDA, ANTHONY

NORRIS, AMY

NORRIS, AMY

LILIAN BENNETZEN

LILIAN BENNETZEN

KEVIN MURDOCK

Resident
Engineer

(805)542-4765

(805)550-1306

(805)550-1306

(805)748-6095

(805)748-6095

(805)748-6095

 $295,245

 $4,166,143

 $44,277,489

 $7,293,219

 $3,217,188

 $7,046,574

Bid + CCOs

 $195,324

 $3,740,683

 $43,340,299

 $2,232,433

 $3,239,476

 $7,567,468

Comp To  date

 $0

 $49,184

 $417,293

 $2,225,469

 $0

 $2,741,644

This Month

03/14/16

06/13/18

02/10/16

03/19/18

05/10/17

03/08/18

Awarded

04/07/16

06/28/18

02/25/16

04/11/18

05/30/17

03/29/18

Approved

09/16/16

11/27/18

03/27/19

11/16/18

10/16/18

11/09/18

Est Comp

 77%

 53%

 77%

 78%

 100%

 100%

%Time

 71%

 90%

 97%

 31%

 100%

 94%

% Work 

 

 

 

SUSPENDED

COMPLETED

OVER RUN

Message

05-1G3204

05-1J1704

05-330784

05-1J5204

05-1H4004

05-1J3004

Contract 

  

ACNH-P046-(056)E

  

  

ACNH-Q101-(317)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

7536 MORRO ROAD

1128 CARRIER PARKWAY AVENUE

1777 OAKLAND BOULEVARD STE300

398 SUNRISE TERRACE

398 SUNRISE TERRACE

398 SUNRISE TERRACE

2053 PREISKER LANE,

SUITE E

102 S WHITLEY GARDENS

DRIVE

102 WHITLEY GARDEN

DRIVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STEE

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

Accepted

10/16/18

Location
Storm Water
Plan
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05District

 $14,307,959 $297,326,497 $452,497,636

05-SLO-101-63.2/69.3

05-SLO-101-/0

Fed Aid

HA22

HB1

Pgm Code

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES ON VARIOUS ROUTES

Description 

HIGHWAY REHAB NORTH PASO ROBLES

REMOVE AND REPLACE ROADSIDE SIGNS

Type Of Work

SECURITY PAVING COMPANY, INC.

HIGHWAY SPECIALTY COMPANY INC

Contractor

SYLMAR  CA 91342

REDDING CA 96002

(818)362-9200

(530)949-5631

BORRELLI, ANDREW

Resident
Engineer

(805)331-3023

 

 $55,259,698

 $426,751

Bid + CCOs

 $24,664,638

 $0

Comp To  date

 $1,455,247

 $0

This Month

11/16/16

05/23/18

Awarded

12/09/16

07/17/18

Approved

05/20/19

Est Comp

 73%

 0%

%Time

 45%

 0%

% Work 

 

 

Message

05-0G0404

05-1G9004

Contract 

ACNH-PQ10-(306)E

SSTG-000C-(472)E

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

13170 TELFAIR AVE

1700 E CYPRESS AVE

3230 RIVERSIDE AVE,

#130

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan



05-1F0804

05-1H7804

05-1H6604

05-1J3404

05-1J1104

05-1J3204

05-1C9904

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1J7204

05-0161H4

05-1G9104

05-1J2804

05-1F7104

05-4482U4

05-1C9704

05-1J6204

05-0G0714

05-1K2204

05-1J6304

Contract

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-47.0/58

05-MON-1-72.2/81.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-32.0/101.4

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

05-SB-1-/19.3

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-634.0/63.4

05-SB-101-/13.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-1G5604

05-1J6404

05-1J6604

05-1J6704

05-1K2004

05-1C1004

05-1H7904

05-1J4004

05-1K1704

05-0Q6004

05-1J0804

05-1J1204

05-1F0304

05-1F3504

05-0T5404

05-1G1404

05-492824

05-1K1804

05-1G3504

05-1J2604

05-1G3204

05-1J1704

Contract

05-SB-135-/1

05-SB-144-/0

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SBT-25-270.0/28

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-/0

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

05-SLO-1-34.5/44.4

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-32.2/37.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



05-330784

05-1J5204

05-1H4004

05-1J3004

05-0G0404

05-1G9004

Contract

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-46.0/50.7

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

05-SLO-101-/0

Cnty Rt Pm

8

8

8

8

9

9

Page
Statement of Ongoing Contracts - Index

05

District

 $7,544,418

Work Completed This Period

 Statement of Ongoing Contracts -Summary

05District

 $452,497,636  $297,326,497

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $95,192,117

 $3,180,302

 $249,460,850

 $104,664,366

 Bid + CCO

 $57,539,295

 $1,765,686

 $174,123,018

 $63,898,498

 Work Comp

District Total:

-F-

-S-

-SH-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $7,544,418


	05

